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The article presents the results of optimizing the construction duration of the object and the average monthly financing inten-
sity of the shopping center construction under organizational and financial constraints, namely: the work processes alignment 
– 68-76%; the maximum monthly financing intensity – 40 million UAN; number of work brigades – 1-2; the maximum con-
struction duration – 360 days. There were developed the method for optimizing and the results of numerical modeling of or-
ganizational and financial decisions were obtained. The most efficient models of construction were identified by graphical 
way under limited conditions of their implementation. 

 
Keywords: organization of construction, civil engineering, trade and entertainment center, the duration, the intensity of the 
funding. 
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У статті представлені результати оптимізації тривалості зведення об'єкта і середньомісячної інтенсивності фінансу-
вання будівництва торговельно-розважального центру в умовах організаційно-фінансових обмежень,  
а саме: сумісність процесів – 68-76%; максимальна місячна інтенсивність фінансування – 40 млн. грн.; кількість бри-
гад – 1-2; максимальна тривалість робіт – 360 днів. Аналіз інформаційних джерел показав, що умови житлового бу-
дівництва надзвичайно мінливі, тому важливо дослідити вплив зміни організаційних рішень на основні показники, 
насамперед на тривалість будівництва та інтенсивність фінансування. Розроблено методику оптимізації організацій-
них рішень будівництва торговельно-розважального центру із використанням сучасних програмних продуктів з га-
лузі управління проектами. Шляхом організаційного моделювання у програмі MS Project та економіко-
математичного моделювання у пакеті MS Excel побудовані достовірні моделі процесу будівництва. Згідно плану 
експерименту зафіксовані значення наступних показників: тривалість виконання будівельно-монтажних робіт, мак-
симальна місячна інтенсивність фінансування проекту та середньомісячна інтенсивність фінансування будівельних 
робіт. Для подальших досліджень була вибрана поліноміальна модель другого ступеню, що відповідає плану експе-
риментів. На цій основі побудовані експериментально-статистичні моделі зміни показників від факторів, що варію-
ються: інтенсивність використання робочого часу, кількість робочих бригад та суміщення робіт.  
Графічним способом визначені найбільш ефективні моделі будівництва в обмежених умовах їх реалізації: «трива-
лість виконання будівельно-монтажних робіт» дорівнює 244 дні (60 робочих годин у тиждень,  
2 робочі бригади, суміщення робіт 68%); «середньомісячна інтенсивність фінансування» дорівнює 15000 тис. грн.  
(80 робочих годин на тиждень, 1 робоча бригада, суміщення робіт 68%). 

 
Ключові слова: організація будівництва, цивільне будівництво, торговельно-розважальний центр, тривалість, інтен-
сивність фінансування. 
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Introduction 
The volume of civil construction in Ukraine was in-

creased by 3.4 times (from 19 659,1 million UAN to 
66 791,6 million UAN) for the period 2010-18 years. 
At the same time, the conditions of the civil construc-
tion are more complex than other types of construction 
for two main reasons: complicated engineering facili-
ties as well as the instability of the financial situation 
at the macro and microeconomic levels. In the exami-
nation of the regulatory and reference literature com-
prehensive systematic recommendations for the choice 
of organizational and financial decisions on the topic 
has not been found. Research topic is extremely rele-
vant, given the high social, economic and technical ef-
fect of solving the problem of rational selection of or-
ganizational solutions for civil construction. 

 
Review of research sources and publications 
Now there are 144 shopping centers in Ukraine with 

the corresponding lease area of 2.5 million m2 by 
ICSC standards [1]. ICSC Ukraine Research Group 
has identified a concept of "shopping center" – an ob-
ject of commercial real estate, which is planned, built 
and operated as a single entity, including shops and 
gross leasable area (GLA) of not less than 5000 m2. 
According to the study, most of the retail space in the 
largest cities of Ukraine is presented in the format of 
"traditional/large" (27.9% of gross leasable area of 
shopping centers), "traditional/average" (23.2%), and 
the "traditional/small/with day to day – trade domi-
nant" (24.7%). Another 15.8% have a format of "spe-
cialized/thematic center/entertainment without domi-
nant" [2-3]. Shopping centers` market development 
has its own logic, and from year to year it is becoming 
more diverse. Under these conditions, the study of or-
ganizational and financial decisions of new shopping 
centers construction is relevant [4]. 

Analysis of works devoted to the optimization of or-
ganizational and technological solutions of construc-
tion and reconstruction [5-7] leads to the conclusion 
that the use of experimental statistical modeling is an 
effective way to solve such problems and can be used 
for modeling and optimization of operating activity of 
the construction companies. The papers [8-13] are de-

voted to optimization techniques applied by experi-
mental statistical modeling. It is expedient [5-7] to 
create operating models of construction enterprise us-
ing specialized software for project management. 

 
Definition of unsolved aspects of the problem 
There is not considered the combined effect of a va-

riety of organizational factors on the performance of 
the construction project in numerous studies aimed at 
the selection of efficient organizational and techno-
logical solutions. The study task is proposed to be 
solved by numerical simulation of construction proc-
esses and optimization of organizational solutions 
considering existing constraints, using modern soft-
ware, theory of experiment planning and statistical 
processing of experimental results. 

 
Problem statement 
Purpose of the article is to optimize the construction 

duration and the average monthly financing intensity 
of the shopping center construction under the organ-
izational and financial constraints. The following tasks 
were set to achieve this goal: 

– Development of optimization method of indicators 
of shopping center construction project. 

– Construction of experimental statistical dependen-
cies of construction duration and average monthly fi-
nancing intensity from the working time use intensity, 
the number of work brigades and the work processes 
alignment. 

– Analysis and graphic interpretation of the numeri-
cal experiment`s results. 

 
Basic material and results 
There was proposed to use experimental statistical 

modeling for effectiveness evaluation of the organiza-
tional solutions of the shopping center construction. 
The essence of this simulation is to monitor the sys-
tem under consideration by fixing the values of the 
outgoing parameters when specifying input values pa-
rameters. Thus, in the present study, the system is rep-
resented as a time schedule. Experimental statistical 
modeling algorithm is shown on Fig. 1. 

 

 
 

Figure 1 – Research algorithm. 
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The key indicators are as follows: 
– Y1 – construction duration – the number of calen-

dar time from the start of the first work until the end 
of the last work at all sections considering the sched-
ule of construction works. 

– Y2 – maximum monthly financing intensity – the 
maximum amount of the monthly financing for the en-
tire period of construction. It is defined as follows: 
construction of the work schedule with a cash distribu-
tion equal to month period; the resulting financing 
schedule is analyzed and month with a maximum 
funding is selected. 

– Y3 – average monthly financing intensity – the 
funds allocated for the construction of a facility are 
deleted on the duration of the construction work, ex-
pressed in months. 

The selected indicators are most affected by the fol-
lowing factors: 

– X1 – working time use intensity – there was pro-
vided the following in the development of the experi-
mental design: 40, 60, 80 hours per week;  

– X2 – number of work brigades –there was consid-
ered embodiment of the workflow involving  
1, 2 or 3 brigades simultaneously;  

– X3 – work processes alignment – the ratio of the 
length of the construction period Tc to the total value 
of the working time of all the processes on all work 
sections ΣN

1 Σ
N

1 t1 (formula 1). 
The transition to the coded factor levels was per-

formed according to the standard formula 2, where: 
– xi – predetermined level of factor in its normalized 

form; 
– Xi – predetermined level of factor in its natural 

form; 
– Xi max – maximum level of factor in its natural 

form; 
– Xi min – minimum level of factor in its natural form. 

The polynomial experimental statistical model was 
selected to solve the problems of the present study. It 
is general form presented in formula 3. Numerical re-
sults of the experiment are shown in table 1.  
The results of the experimental statistical models cal-
culation for the selected indicators are shown in for-
mulas 4-6. 

One of the tasks set by the customer was to deter-
mine the minimum duration of the construction work. 
The following restrictions were imposed while solving 
this problem: 

– Work processes alignment – 68-76%; 
– Maximum monthly financing intensity – 

40 million UAN. 

1
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The restrictions are shown on the diagram by 
shading of following isosurfaces of construction 
duration and maximum monthly financing intensity 
values (Fig. 2). It enables to analyze these restrictions.  

The effective value of the indicator "construction 
duration", equal to C1 limit = 244 days, was found after 
examining the diagram with restrictions. This model is 
possible at: X1 = 60 hours per week, X2 = 2 working 
brigades, X3 = 68%. The indicator reduces by the 
increasing of the working time use intensity (X1), the 
number of work brigades (X2) and the work processes 
alignment (X3). 

 
 

 

Yi = b0 + b1 X1 + b11 X1
2 + b12 X1 X2 + b13 X1 X3 

            + b2 X2 + b22 X2
2                   + b23 X2 X3          (3) 

            + b3 X3 + b33 X3
2 

 

Y1 = 243,64 – 73,3 X1 + 35,94 X1
2 + 47 X1 X2 + 19,5 X1 X3 

                    + 121,3 X2 + 57,94 X2
2                 + 31 X2 X3        (4) 

                    + 63,8 X3   + 9,56 X3
2 

 

Y2 = 36692,83 + 5619,81 X1 – 2047,95 X1
2 + 618,65 X1 X2 + 1407,68 X1 X3 

                       + 11427,04 X2 – 1998,13 X2
2                         + 2043,24 X2 X3         (5) 

                       + 6450,97 X3   + 209,38 X3
2 

 

Y3 = 20377,52 + 3106,2 X1 – 1812,37 X1
2 – 282,55 X1 X2 + 23,64 X1 X3 

                       + 6104,18 X2 – 1470,06 X2
2                         + 438,58 X2 X3       (6) 

                       + 3227,25 X3 + 1575,09 X3
2 
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Table 1 – The results of a numerical experiment 

# 

Working time 
use intensity, 
hours a week 
(X1) 

Number of 
work brigades, 
(X2) 

Work processes 
alignment, % 
(X3) 

Construction 
duration, days, 
(Y1) 

Maximum 
monthly financ-
ing intensity, 
thsd. UAH, (Y2) 

Average 
monthly fi-
nancing inten-
sity, thsd. 
UAH, (Y3) 

1 40 1 61 710 15 171, 713 7247, 944 
2 40 1 76 445 20 788 647 11 487 308 
3 40 3 61 278 32 012, 947 18 039 328 
4 80 1 61 395 21 591 218 12 817, 417 
5 40 3 76 190 43 728 903 25 907, 546 
6 80 1 76 261 30 764, 955 19 025, 854 
7 80 3 61 204 38 833 149 24 353, 094 
8 80 3 76 141 58 253 785 30 441 367 
9 80 2 68 224 44 725 436 22 139 176 
10 40 2 68 335 26 268 165  15 032 774 
11 60 3 68 194 50 425 694 25 367 806 
12 60 1 68 409 20 667, 557 12 488, 766 
13 60 2 76 190 47 045 372 25 907, 546 
14 60 2 61 278 28 462 916 18 039 328 
15 60 2 68 244 33 285 173 20 294 245 

 

 
Figure 2 – Optimization of the construction dura-

tion under limitations of the work  
processes alignment and the maximum  

monthly financing intensity 
 
Next task, set by the customer, was to determine the 

minimum of the average monthly financing intensity. 
The restrictions for this task were: 

– the number of work brigades – 1-2; 
– the maximum construction duration – 360 working 

days. 
These restrictions were shown on the diagram of the 

average monthly financing intensity (Fig. 3). 
The minimal value of the indicator "average 

monthly financing intensity", equal to C2 limit = 15,000 
thsd. UAN was found after considering the 
limitations. This model is available when X1 = 80 
hours per week, X2 = 1 operating brigade, X3 = 68%. 
The average monthly financing intensity reduces with 
increasing levels of working time use intensity (X1), 
the number of work brigades (X2) and the work 
processes alignment (X3). 

 
Figure 3 – Optimization of the average monthly fi-

nancing intensity under limitations  
of the number of work brigades  

and the maximum construction duration  
 
Conclusions 
1. The developed methodology and the obtained 

results confirm the possibility of using the proposed 
approach to the optimization of the construction 
duration and average monthly financing intensity for 
the facilities under consideration. 

2. The efficient construction model into the 
investigated range of the factors has the following 
parameters: duration of construction – 244 days, the 
maximum monthly financing intensity – 40 million 
UAN, the average monthly financing intensity – 15 
million UAN. These rates are achieved at 60 working 
hours a week, using two working brigades, with work 
processes alignment equal to 68% under constraints 
(work processes alignment – 68-76%; maximum 
monthly financing intensity – 40 million USD; 
number of working brigades no more than 2; 
construction duration – 360 working days). 
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